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05/31/09
11/30/10

12/31/08

12/31/10

Tank Farms

Tri-Party Agreement Milestones

Waste Site Remediation

Groundwater Remediation

Analytical

200-CW-1 Field Work (1 Borehole, 3 Test Pits, 73 Pushes)

Vadose Zone: UW-1 Rod Issued

Risk Analysis

FS/PP Development

Review & Approval

S/SX HRR

S-104 Borehole U HRR (3D)

RCRA Field Investigation (RFI) Report for Single Shell Tanks(SST)

Technology Screening Report for CMS

Drill 6 FY08 UP-1 Wells

Drill 5 Extraction Wells

Implement New Site GW Model

Drill 3 Extraction Wells

Combined RI/FS Report

Proposed Plan

ROD Support to Ecology

2 Year Sampling of 12 New Wells

Draft “A” RI/FS

M-15-38B
M-15-17A M-15-42DM-15-49B

M-15-43D
M-15-46B

M-015-17A Submit a 200-UP-1 Combined Remedial Investigation and Feasibility
Study Report / Proposed Plan to Ecology

M-015-38B Submit Revised FS Report/Revised PP for 200-CW-1 to Ecology
M-015-42D Submit a revised FS Report & PP for 200-TW-1 & 200-PW-5 OUs to EPA
M-015-42E Submit a revised FS Report & revised recommended remedy(ies) for

200-TW-2 OU to Ecology
M-015-43D Submit the FS report and a recommended remedy(ies) for 200-PW-2

& 200-PW-4 OUs to Ecology
M-015-46B Submit the FS report and the recommended remedy for 200-LW-1 &

200-LW-2 OUs to Ecology
M-015-49B Submit a FS/PP for 200-MG-2 OU to EPA
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Tank Farms
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EPA/Ecology

CERCLA Action Item
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Logic

Float

Key Event (Start / Completion)

TRI-PARTY AGREEMENT
MILESTONE Contract Modification

Required

?

CMS - Corrective Measures Study
FS - Feasibility Study
GW - Groundwater
HRR - High Resolution Resistivity
PP - Proposed Plan
RCRA - Resource Conservation and Recovery Act
RI - Remedial Investigation
ROD - Record of Decision

Integrated River Corridor Working Schedule Second Quarter 2008

Unfunded Activity

12/31/11
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08/30/11

M-15-42E

Drill High Risk Borehole W-42

Drill High Risk Borehole 200-U-16

Drill High Risk Borehole 200-U-17

TWS W-8 Excavate Trenches/Test Pits

TWS W-71 Excavate Trenches/Test Pits

Drill 24 Direct Push Wells - U-Plant

SX-108 Interim Barrier

Draft “A” PP
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Operations & Maintenance SX Tank Farm Pump & Treat System

U-Plant Pump & Treat Remains in Standby Mode Combined with Routine Monitoring

Integrated River Corridor Working Schedule Second Quarter 2008
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Key Event (Start / Completion)

TRI-PARTY AGREEMENT
MILESTONE Contract Modification

Required

Unfunded Activity

Groundwater Monitoring

Groundwater Remediation (cont)

?

Operations & Maintenance U Plant Pump & Treat System

19-1

?

UP-1 Specific Designs Laboratory - Investigation and Reactive Transport Modeling

?
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